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Appendix C: Toll Bridge Seismic Retrofit Program Summary Schedule
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (12/2007) (12/2007) (12/2007) Variance
a b [ d e=c+d f g h=g-e
New Benicia-Martinez Bridge Project
New Bridge 00603_
Capital Outlay Support 84.9 6.7 91.6 90.9 91.6 -
Capital Outlay Construction - -
BATA Funding 661.9 94.6 756.5 751.0 756.5 -
Non-BATA Funding 10.1 - 10.1 10.1 10.1 -
Subtotal 672.0 94.6 766.6 761.1 766.6 -
Total 756.9 101.3 858.2 852.0 858.2 -
1-680/1-780 Interchange Reconstruction 00606_
Capital Outlay Support
BATA Funding 24.9 5.2 30.1 29.4 30.1 -
Non-BATA Funding 14 5.2 6.6 6.3 6.6 -
Subtotal 26.3 10.4 36.7 35.7 36.7 -
Capital Outlay Construction
BATA Funding 54.7 26.9 81.6 75.4 81.6 -
Non-BATA Funding 21.6 - 21.6 21.7 21.6 -
Subtotal 76.3 26.9 103.2 97.1 103.2 -
Total 102.6 37.3 139.9 132.8 139.9 -
1-680/Marina Vista Interchange
Reconstruction 00605_
Capital Outlay Support 18.3 1.8 20.1 19.8 20.1 -
Capital Outlay Construction 515 4.9 56.4 56.1 56.4 -
Total 69.8 6.7 76.5 75.9 76.5 -
New Toll Plaza and Administration Building 00604_
Capital Outlay Support 11.9 3.8 15.7 15.6 15.7 -
Capital Outlay Construction 24.3 2.0 26.3 23.0 26.3 -
Total 36.2 5.8 42.0 38.6 42.0 -
Existing Bridge & Interchange Modifications 0060A _
Capital Outlay Support 43 14.3 18.6 9.2 18.6 -
Capital Outlay Construction
BATA Funding 17.2 32.8 50.0 - 50.0 -
Non-BATA Funding - 9.5 9.5 - 9.5 -
Subtotal 17.2 42.3 59.5 - 59.5 -
Total 215 56.6 78.1 9.2 78.1 -
Other Contracts See note below
Capital Outlay Support 11.4 (1.8) 9.6 6.5 9.6 -
Capital Outlay Construction 20.3 2.8 23.1 15.3 23.1 -
Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.4 20.3 -
Total 52.1 0.9 53.0 34.2 53.0 -
Subtotal BATA Capital Outlay Support 155.7 30.0 185.7 1714 185.7 -
Subtotal BATA Capital Outlay Construction 829.9 164.0 993.9 920.8 993.9 -
Subtotal Capital Outlay Right-of-Way 20.4 (0.1) 20.3 12.4 20.3 -
Subtotal Non-BATA Capital Outlay Support 1.4 5.2 6.6 6.3 6.6 -
Subtotal Non-BATA Capital Outlay Construction 317 9.5 41.2 31.8 41.2 -
Project Reserves 20.8 4.0 24.8 - 24.8 -
Total New Benicia-Martinez Bridge Project 1,059.9 212.6 1,272.5 1,142.7 1,272.5 -
Notes: Includes EA's 00601_,00603_,00605_,00606_, 00608_, 00609_, 0060A_, 0060C_, 0060E_,

0060F_, 0060G_, and 0060H_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (12/2007) (12/2007) (12/2007) Variance
a b [ d e=c+d f g h=g-e
Carquinez Bridge Replacement Project
New Bridge 01301_
Capital Outlay Support 60.5 (0.3) 60.2 60.2 60.2 -
Capital Outlay Construction 253.3 4.0 257.3 255.9 257.3 -
Total 313.8 3.7 317.5 316.1 317.5 -
Crockett Interchange Reconstruction 01305_
Capital Outlay Support 32.0 (0.1) 31.9 319 31.9 -
Capital Outlay Construction 73.9 - 73.9 71.9 73.9 -
Total 105.9 (0.1) 105.8 103.8 105.8 -
Existing 1927 Bridge Demolition 01309_
Capital Outlay Support 16.1 - 16.1 14.4 14.5 (1.6)
Capital Outlay Construction 35.2 - 35.2 32.0 35.2 -
Total 51.3 - 51.3 46.4 49.7 (1.6)
Other Contracts See note below
Capital Outlay Support 15.8 0.2 16.0 15.7 16.0 -
Capital Outlay Construction 18.8 (0.8) 18.0 15.7 18.1 0.1
Capital Outlay Right-of-Way 10.5 - 10.5 10.0 10.5 -
Total 45.1 (0.6) 44.5 41.4 44.6 0.1
Subtotal BATA Capital Outlay Support 124.4 (0.2) 124.2 122.2 122.6 (1.6)
Subtotal BATA Capital Outlay Construction 381.2 3.2 384.4 375.5 384.5 0.1
Subtotal Capital Outlay Right-of-Way 10.5 - 10.5 10.0 10.5 -
Project Reserves 12.1 (3.0 9.1 - 0.6 (8.5)
Total Carquinez Bridge Replacement Project 528.2 - 528.2 507.7 518.2 (10.0)
Notes: Other Contracts includes EA's 01301_,01302_, 01303_, 01304_,01305_, 01306_, 01307_,

01308_, 01309_,0130A_, 0130C_, 0130D_, 0130F_, 0130G_, 0130H_, 0130J_, 00453_,
00493_, 04700_, 00607_, 2A270_, and 29920_ and all Project Right-of-Way

Note: Details may not sum to totals due to rounding effects.
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Appendix D: Regional Measure 1 Program Cost Detail ($ Millions) (Cont’d.)

Current

Approved
BATA Budget Approved Budget Cost To Date Cost Forecast At-Completion
Project EA Number (07/2005) Changes (12/2007) (12/2007) (12/2007) Variance
a b [ d e=c+d f g h=g-e
Richmond-San Rafael Bridge Trestle, Fender,
and Deck Joint Rehabilitation See note ' below
Capital Outlay Support
BATA Funding 2.2 - 2.2 1.4 2.2 -
Non-BATA Funding 8.6 - 8.6 10.4 10.4 1.8
Subtotal 10.8 - 10.8 11.8 12.6 1.8
Capital Outlay Construction
BATA Funding 40.2 - 40.2 33.4 334 (6.8)
Non-BATA Funding 51.1 - 51.1 51.1 51.1 -
Subtotal 91.3 - 91.3 84.5 84.5 (6.8)
Project Reserves - - - - - -
Total 102.1 - 102.1 96.3 97.1 (5.0)
Richmond-San Rafael Bridge Deck Overlay
Rehabilitation 04152_
Capital Outlay Support
BATA Funding 4.0 (0.4) 3.6 3.3 3.6 -
Non-BATA Funding 4.0 (4.0) - - - -
Subtotal 8.0 (4.9 3.6 3.3 3.6 -
Capital Outlay Construction 16.9 3.6 20.5 16.3 16.2 (4.3
Project Reserves 0.1 0.8 0.9 - 5.2 4.3
Total 25.0 - 25.0 19.6 25.0 -
Richmond Parkway Project (RM 1 Share Only) Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 5.9 - 5.9 4.3 5.9 -
Total 5.9 - 5.9 4.3 5.9 -
San Mateo-Hayward Bridge Widening
See note 2 below
Capital Outlay Support 34.6 0.3) 34.3 34.1 34.3 -
Capital Outlay Construction 180.2 - 180.2 174.1 176.2 (4.0)
Capital Outlay Right-of-Way 15 - 15 0.5 0.6 (0.9)
Project Reserves 15 0.3 1.8 - 0.8 (1.0
Total 217.8 - 217.8 208.7 211.9 (5.9
1-880/SR-92 Interchange Reconstruction EA's 23317_, 01601_, and 01602_
Capital Outlay Support 28.8 26.2 55.0 35.0 55.0 -
Capital Outlay Construction
BATA Funding 85.2 60.2 145.4 - 145.4 -
Non-BATA Funding 9.6 - 9.6 - 9.6 -
Subtotal 94.8 60.2 155.0 - 155.0 -
Capital Outlay Right-of-Way 9.9 5.1 15.0 8.8 15.0 -
Project Reserves 0.3 19.7 20.0 - 20.0 -
Total 133.8 111.2 245.0 43.8 245.0 -
Bayfront Expressway Widening EA's 00487_, 01511_, and 01512_
Capital Outlay Support 8.6 (0.3) 8.3 8.2 8.2 (0.1)
Capital Outlay Construction 26.5 - 26.5 24.9 26.5 -
Capital Outlay Right-of-Way 0.2 - 0.2 0.2 0.2 -
Project Reserves 0.8 0.3 1.1 - 11 -
Total 36.1 - 36.1 33.3 36.0 (0.1)
US 101/University Avenue Interchange
Modification Non-Caltrans
Capital Outlay Support - - - - - -
Capital Outlay Construction 3.8 - 3.8 3.7 3.8 -
Total 3.8 - 3.8 3.7 3.8 -
Subtotal BATA Capital Outlay Support 358.3 55.0 413.3 375.6 411.6 1.7)
Subtotal BATA Capital Outlay Construction 1,569.8 231.0 1,800.8 1,553.0 1,785.8 (15.0)
Subtotal Capital Outlay Right-of-Way 42.5 5.0 47.5 31.9 46.6 (0.9)
Subtotal Non-BATA Capital Outlay Support 14.0 1.2 15.2 16.7 17.0 1.8
Subtotal Non-BATA Capital Outlay Construction 92.4 9.5 101.9 82.9 101.9 -
Project Reserves 35.6 22.1 57.7 - 52.5 (5.2)
Total RM1 Program 2,112.6 323.8 2,436.4 2,060.1 2,415.4 (21.0)
Notes: " Richmond-San Rafael Bridge Trestle, Fender, and Deck Joint Rehabilitation Includes Non:

TBSRA Expenses for EA 0438U_ and 04157_

2san Mateo-Hayward Bridge Widening Includes EA's 00305_, 04501_, 04502_, 04503 _,
04504_, 04505_, 04506_, 04507_, 04508_, 04509 _, 27740_, 27790_, 04860 _

Note: Details may not sum to totals due to rounding effects.
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Projects/
Contracts

Appendix E: Regional Measure 1 Program Summary Schedule
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Appendix F: Glossary of Terms

AB144/SB 66 BUDGET: The planned allocation of resources for the Toll Bridge Seismic Retrofit Program,
or subordinate projects or contracts, as provided in Assembly Bill 144 and Senate Bill 66, signed into law
by Governor Schwarzenegger on July 18, 2005 and September 29, 2005, respectively.

BATA BUDGET: The planned allocation of resources for the Regional Measure 1 Program, or subordinate
projects or contracts as authorized by the Bay Area Toll Authority as of June 2005.

APPROVED CHANGES: For cost, changes to the AB144/SB 66 Budget or BATA Budget as approved by
the Bay Area Toll Authority Commission. For schedule, changes to the AB 144/SB 66 Project Complete
Baseline approved by the Toll Bridge Program Oversight Committee, or changes to the BATA Project
Complete Baseline approved by the Bay Area Toll Authority Commission.

CURRENT APPROVED BUDGET: The sum of the AB144/SB66 Budget or BATA Budget and Approved
Changes.

COST TO DATE: The actual expenditures incurred by the program, project or contract as of the month and
year shown.

COST FORECAST: The current forecast of all of the costs that are projected to be expended so as to
complete the given scope of the program, project, or contract.

AT COMPLETION VARIANCE or VARIANCE (cost): The mathematical difference between the Cost
Forecast and the Current Approved Budget.

AB 144/SB 66 PROJECT COMPLETE BASELINE: The planned completion date for the Toll Bridge
Seismic Retrofit Program or subordinate projects or contracts.

BATA PROJECT COMPLETE BASELINE: The planned completion date for the Regional Measure 1
Program or subordinate projects or contracts.

PROJECT COMPLETE CURRENT APPROVED SCHEDULE: The sum of the AB144/SB66 Project
Complete Baseline or BATA Project Complete Baseline and Approved Changes.

PROJECT COMPLETE SCHEDULE FORECAST: The current projected date for the completion of the
program, project, or contract.

SCHEDULE VARIANCE or VARIANCE (schedule): The mathematical difference expressed in months
between the Project Complete Schedule Forecast and the Project Complete Current Approved Schedule.
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The following information is provided in accordance with California
Government code Section 7550:

This document is one of a series of reports prepared for the Bay Area
Toll Authority (BATA)/Metropolitan Transportation Commission (MTC) for
the Toll Bridge Seismic Retrofit and Regional Measure 1 Programs. The
contract value for the monitoring efforts, technical analysis, and field site
works that contribute to these reports, as well as the report preparation
and production, is $1,574,873.
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